
August 14, 2025
 
GTE 17446

MEMO TO: South Fayette Township 
Gary Hartz – Planning Director
100 Township Drive
South Fayette, PA 15017

FROM: Gibson-Thomas Engineering Co., Inc.
Travis Stanczyk, PE, SIT, Township Engineer

SUBJECT: Charter Homes at Hastings, Inc. (Phases 3 and 4) – Bond Reduction Review

Dear Mr. Hartz,

The Township Engineer conducted a field inspection of the aforementioned project on July 30th, 2025, for bond 
reduction. Based on the percentage of observed work completed, Gibson-Thomas Engineering recommends an interim 
reduction of the required financial security in the amount of $1,126,352.15 for Phase 3 and $ $1,199,715.55 for Phase 
4. If approved, the Township would retain the escrow in the amount of $174,177.30 for Phase 3 and $ $349,043.75 for 
Phase 4. 

The total recommended reduction for both phases is $2,326,067.70 with a remaining escrow amount retained by the 
Township of $523,221.05. Please let me know if you have any questions.

Sincerely,
GIBSON-THOMAS ENGINEERING CO., INC.

Travis K. Stanczyk, PE, SIT
Township Engineer

Cc: John Barrett, Township Manager
Jason F. Paulovich, Township Engineering Representative
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